COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 20/ 2001

ESTI MATE SUMVARY 14:51: 57
CONTI D: C12685 ESTI MATE NO 0001 PROG SPEC YR: 1999
PCN: 12685- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.5 DAYS TI ME ALLOW 93 WORK DAYS
US 50, WEST OF GRANADA PERCENT TI ME: 18. 82 ORI G TI ME ALLOW 90 WORK DAYS
PROQJECT NO NH 0505- 033
US HI GHWAY 50 WEST OF GRANADA
NAVE OF ROAD: US HI GHWAY 50
PRQJECT COUNTI ES: PROVERS
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 02/ 17/ 2001 DATE TI ME STARTED 01/15/2001
P. OO BOX 580 DATE LET 12/ 07/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 19/ 2000 DATE TI ME SToPPED 06/25/2001
DATE CONTRACT EXECUTED  01/09/2001 DATE ACCEPTED 06/ 25/ 2001
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 01/ 15/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 2,465, 712. 26 PARTI Cl PATI NG $ 74,767. 00 $ 74,767. 00
AWARD PROJECT AM: $  2,397,947.45 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COWPLETE: 3.03% TOTAL EARNI NGS 74, 767. 00 74,767.00
FUNDS AVAI LABLE: $ 2,390, 945.26 STOCKPI LED MATERI ALS 331, 650. 00 331, 650. 00
GROSS EARNI NGS 406, 417. 00 406, 417. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -501. 20 -501. 20
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 405, 915. 80 405, 915. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 405, 915. 80 405, 915. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 405, 915. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C12685 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12685- Bl D ESTI MATE RUN 02/ 20/ 2001
PRQJECT: NH 0505- 033 ESTI MATE NO 0001 14:51: 57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 202-01300 *REMOVAL OF END ANCHORAGE 10. 000 0. 000
EACH 0. 000 0.00
280. 00000 0. 000 0. 00
0065 202-04002  CLEAN CULVERT 2. 000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2, 000. 00
0070 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 16, 226. 000 0. 000
cY 0. 000 0.00
7. 00000 0. 000 0. 00
0075 203-01500 BLADI NG 25. 000 0. 000
HOUR 0. 000 0.00
80. 00000 0. 000 0. 00
0080 203-01510  BACKHOE 19. 000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0. 00
0085 206-00000 STRUCTURE EXCAVATI ON 369. 500 0. 000
cy 369. 500 2,217.00
6. 00000 369. 500 2,217.00
0089 206-00050 STR BKFL (SPEC) MCR #002 83. 200 0. 000
cY 83. 200 1, 664. 00
20. 00000 83. 200 1, 664. 00
0090 206-00100 STRUCTURE BACKFI LL (CLASS 1) 80. 600 0. 000
cY 94. 200 942. 00
10. 00000 94. 200 942. 00
0095 206-00200 STRUCTURE BACKFI LL (CLASS 2) 111. 600 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0. 00
0097 206-00060 STR BKFL (SPEC) (FLOWFILL) ADDED BY MCR #3 19. 000 0. 000
cY 0. 000 0.00
80. 00000 0. 000 0. 00
0100 208-00011 EROSI ON BALES (WEED FREE) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00



CONTI D: C12685 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12685- Bl D ESTI MATE RUN 02/ 20/ 2001
PRQJECT: NH 0505- 033 ESTI MATE NO 0001 14:51: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0101 208-00020  SILT FENCE SUBSTI TUTI ON FOR | TEM NO. 208- 00011 MCR 100. 000 0. 000
#004
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0105 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0. 00
0110 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 5. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0115 210-00015 RESET END SECTI ON 8. 000 0. 000
EACH 8. 000 3, 200. 00
400. 00000 8. 000 3, 200. 00
0120 210-01130 *RESET GUARDRAI L TYPE 3 DELETED FORM 105 0. 000 0. 000
LF 0. 000 0.00
13. 50000 0. 000 0. 00
0125 212-00006 *SEEDI NG ( NATI VE) 28. 000 0. 000
ACRE 0. 000 0. 00
325. 00000 0. 000 0. 00
0130 213-00003  *MJILCHI NG (VEED FREE) 28. 000 0. 000
ACRE 0. 000 0.00
350. 00000 0. 000 0. 00
0135 213-00061  *MJILCH TACKI FI ER 4, 200. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0140 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 67. 250 0. 000
TON 0. 000 0.00
35. 00000 0. 000 0. 00
0145 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 65, 246. 260 0. 000
TON 0. 000 0. 00
25. 90000 0. 000 0. 00
0145 MATERI AL ALLOMNCE AGGREGATE 0. 000
TON 68, 807. 054 331, 650. 00
4. 82000 68, 807. 054 331, 650. 00



CONTI D: C12685 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12685- BI D ESTI MATE RUN
PRQJECT: NH 0505- 033 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0145 MATERI AL ALLOMNCE AGGREGATE 0. 000
TON 0. 000 0.00
4. 82000 0. 000 0. 00
0150 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG) 22, 243. 400 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0155 601-03030 *CONCRETE CLASS D (BOX CULVERT) 104. 500 0. 000
cy 43. 500 20, 445. 00
470. 00000 43. 500 20, 445. 00
0156 507-00000 CONC S AND D PAVE ADDED BY MCR #3 3. 000 0. 000
cy 0. 000 0. 00
400. 00000 0. 000 0. 00
0160 602-00000 *REI NFORCI NG STEEL 11, 276. 000 0. 000
LB 4,799. 000 3,599. 25
0. 75000 4,799. 000 3,599. 25
0165 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 5, 692. 000 0. 000
LB 2, 248. 000 2,023. 20
0. 90000 2, 248. 000 2,023. 20
0170 603-10180 18 | NCH CORRUGATED STEEL Pl PE DELETED FORM 105 0. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0175 603-10240 24 | NCH CORRUGATED STEEL PI PE 26. 000 0. 000
LF 26. 000 1, 560. 00
60. 00000 26. 000 1, 560. 00
0180 603-10360 36 | NCH CORRUGATED STEEL PI PE 30. 000 0. 000
LF 30. 000 2,100. 00
70. 00000 30. 000 2,100. 00
0182 603-30036 36 | N SES ADDED BY MCR #3 1. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0185 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 30. 000 0. 000
LF 30. 000 2,100. 00
70. 00000 30. 000 2,100. 00



CONTI D: C12685 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12685- Bl D ESTI MATE RUN 02/ 20/ 2001
PRQJECT: NH 0505- 033 ESTI MATE NO 0001 14:51: 57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0186 603-01240 24 |N RCP ADDED BY MCR #3 88. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0187 603-05024 24 | N RCES ADDED BY MCR #3 2. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0190 603-15036 36 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 20. 000 0. 000
LF 20. 000 2, 000. 00
100. 00000 20. 000 2, 000. 00
0195 604-00350 *INLET TYPE C ( SPECI AL) 1. 000 0. 000
EACH 1. 000 3,000. 00
3, 000. 00000 1. 000 3, 000. 00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 554. 000 0. 000
LF 0. 000 0.00
15. 50000 0. 000 0. 00
0205 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0210 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 6. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0215 606-11010 *BRIDGE RAIL TYPE 10R 96. 000 0. 000
LF 0. 000 0.00
225. 00000 0. 000 0. 00
0220 607-00005 *END PQOST 22.000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0225 607-00010 *CORNER AND LI NE BRACE POST 18. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0230 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 14, 591. 000 0. 000
LF 0. 000 0.00
1. 10000 0. 000 0. 00



CONTI D: C12685 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12685-BI D ESTI MATE RUN 02/ 20/ 2001
PRQJECT: NH 0505- 033 ESTI MATE NO 0001 14:51: 57
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0235 612-00001  DELI NEATOR (TYPE I) 241. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0240 612-00003  DELI NEATOR (TYPE I11) 30. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0245 614-00011  SIGN PANEL (CLASS I) 67. 500 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0250 614-00200 STEEL SI GN POST (U-2) 81. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0255 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 72. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0260 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
138, 000. 00000 0. 000 0. 00
0265 627-00005  *EPOXY PAVEMENT MARKI NG 369. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0270 630-00000 *FLAGG NG 1,113. 300 0. 000
HOUR 14. 000 30. 80
2.20000 14. 000 30. 80
0275 630-00002 *TRAFFI C CONTROL SUPERVI SOR 84. 000 0. 000
DAY 18. 000 5, 670. 00
315. 00000 18. 000 5, 670. 00
0280 630-00007  *TRAFFI C CONTROL | NSPECTI ON 78. 000 0. 000
DAY 16. 000 1, 760. 00
110. 00000 16. 000 1, 760. 00
0285 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00



CONTI D: C12685 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12685- Bl D ESTI MATE RUN 02/ 20/ 2001
PRQJECT: NH 0505- 033 ESTI MATE NO 0001 14:51: 57

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0290 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0295 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 33.000 0. 000
EACH 14. 500 1,377.50
95. 00000 14. 500 1,377.50
0298 630-80360  *DRUM CHANNELI ZI NG DEVI CE MCR #002 16. 000 0. 000
EACH 8. 000 660. 00
82. 50000 8. 000 660. 00
0299 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) MCR 17. 000 0. 000
#002
EACH 8. 500 888. 25
104. 50000 8. 500 888. 25
0300 630-80380  *TRAFFI C CONE 200. 000 0. 000
EACH 50. 000 1, 000. 00
20. 00000 50. 000 1, 000. 00
0305 700-70010 F/ A M NOR CONTRACT REVI SI ONS 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 33, 032. 720 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70014  F/ A | NCENTI VE SMOOTHNESS 11, 929. 330 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70020 F/ A ON-THE-JOB TRAI NEE 600. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0326 900- 00006  ADDED | TEM (DOLLAR)/ ADDED BY MCR #3 RESTOCKI NG FEES 0. 000 0. 000
FOR 18" CSP DELETED FORM 105
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12685 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12685- Bl D ESTI MATE RUN 02/ 20/ 2001
PRQJECT: NH 0505- 033 ESTI MATE NO 0001 14:51: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0328 900- 00007 ADDED | TEM (EACH)/ MCR #005 STANDBY PAYMENT 1. 000 0. 000
EACH 0. 000 0.00
16, 174. 62000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,446,712.26$  406,417.00$ 406, 417. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0330 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0.00
0335 620-00015 FIELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0340 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
CAT 0400  CURRENT AMI $ 19, 000. 00 $ 0.00$% 0.00
PROJIECT TOTAL CURRENT AMI $ 2,465 ,712.26$%  406,417.00$% 406, 417. 00



